

Atchison's Main Street work placed on hold

(KAIR)--Scheduling challenges for the contractor is the reason cited for the delay of Atchison- Main Street and 17th Street Asphalt Resurfacing Project.

According to a release from the City of Atchison, the delay will remain in place until May, with public works, in the meantime, “striping a temporary configuration at 17th and Main by creating a right turn only lane on Main Street turning north onto 17th Street.”

The final striping configuration, once resurfacing is completed next year, “will match the rest of Main Street with a single westbound lane, a single eastbound lane, and a center turning lane.” Additionally, the City says, the Public Works Department “will be filling in the gap along the new gutter line on the south side of Main Street from 2nd to 10th Street,” adding that the move is “a temporary measure to get us through the winter season until the street can be properly milled and resurfaced.”

Many Signals Communications